

VARIATION NOTICE

Variation Change Number 01 to contract RFT 1487

Contract Name: RFT 1487 - Manufacture and Supply of Smartpoles and Pedestrian Poles

Variation Name: Financial Variation 01 – Schedule of Rates Variation for new S3 Series pole type variants and accessories.



Explanation of variation

HUB Australasia Pty. Ltd. Is contracted to the City for the manufacture and supply of Smartpoles. A need was identified to add Smartpole S3 series pole type variants and accessories to the existing contract schedule to meet specific design needs of the light rail development. The pole design was developed in consultation with the City, and subject to review and approval in principle by the City.

The new pole design was optimised to produce two different sets of S3A and S3C Smartpoles (390mm and 475mm exterior diameter, in the lower section) to provide support for different SLR catenary load ranges.

These pole types were not developed at the time of the original contract with the City, and accordingly, were not part of the original contract schedule. The current S3A/C series Smartpole rates within the contract pertain to less featured pole types.

Details of proposed change

As part of the Sydney Light Rail (SLR) project additional S3A&C pole type variants and accessories were developed to meet catenary loads and specific design requirements. These products were developed under a separate supply contract between HUB Australasia Pty. Ltd. and the SLR contractor in consultation with and subject to review and approval in principle by the City. The general arrangement drawings for the additional S3A&C pole type variants are contained in Attachment A.

On 26 May 2020, HUB Australasia Pty. Ltd. submitted rates for the additional S3 Series pole types and accessories. This variation incorporates the additional items and rates into the existing contract schedule as follows.

Item	Full Item Description	Unit Rate
12.1.1	S3A-1 Pole Assembly	
12.1.2	S3A-2 Pole Assembly	
12.1.3	S3A-3 Pole Assembly	
12.1.4	S3A-4 Pole Assembly	
12.3.1	S3C-1 Pole Assembly	
12.3.2	S3C-2 Pole Assembly	
12.3.3	S3C-3 Pole Assembly	
12.3.4	S3C-4 Pole Assembly	
13.1.1	S3A/C-1/2 Twin Outreach Assembly	
13.1.2	S3A/C-3/4 Twin Outreach Assembly	
13.1.3	S3A/C-1/2 Single Outreach Assembly	
13.1.4	S3A/C-3/4 Single Outreach Assembly	

13.29	S3A/C-1/2 5m Traffic Outreach Assembly	
13.30	S3A/C-3/4 5m Traffic Outreach Assembly	

The above referenced contract is varied as detailed above; all other terms and conditions remain unaltered.

Attachment A: [2019/587797 S3A/C-1/2/3/4 Smartpole General Assembly Drawings](#)

This Variation to the Contract is
accepted by:




City's Delegate/ Contract Manager
(as per approval memo
TRIM [redacted])

Print Name: [redacted]
Chief Engineer

Date: .06 July 2020

This Variation to the Contract is
accepted by:



Supplier [redacted]
HUB Australasia Pty. Ltd.

Print Name: [redacted]
GENERAL MANAGER

Date: 09.07.2020